

DD/A/ODP WEEKLY REPORT

WEEK OF 25 FEBRUARY - 4 MARCH 1981

I. MAJOR ACTIVITIES DURING THE PAST WEEK:

25X1 A. SUPPORT TO PTO: [REDACTED]

25X1 CAMS (COMIREX AUTOMATED MANAGEMENT SYSTEM) A REQUIREMENTS STATEMENT SPECIFYING ENHANCEMENTS TO GIM-II TO SUPPORT CAMS2 WAS PROVIDED TO ODP/SPD. REQUIREMENTS NEEDED BY 1982 INCLUDE A PL/1 INTERFACE; VALUE DEPENDENT FILE ADDRESSING; UPDATE TEST VERBS; SEGMENTED FILE ENHANCEMENTS; AND SPANS TO GREATER DEPTHS. REQUIREMENTS NEEDED BY 1983 INCLUDE IMPROVED REPORT GENERATION CAPABILITY; AUTOMATIC INDEXING AND INDEXED QUERY OPTIMIZATION; ITEM-DELETE; AND IMPROVED DATA DISTRIBUTION ALGORITHMS.

[REDACTED]
B. SUPPORT TO DF:

25X1 FAB (FIELD ACCOUNTING AND BUDGETING) AN APPLICATIONS REVIEW OF THE FAB PROBLEM DEFINITION REPORT WAS HELD ON 26 FEBRUARY. ONE KEY RECOMMENDATION TO THE PROJECT LEADER WAS THAT A SYSTEMS PLAN ENCOMPASSING CHANGES TO THE CURRENT MANUAL SYSTEM AND THE PROPOSED AUTOMATED SYSTEM BE WRITTEN BEFORE STARTING THE REQUIREMENTS PHASE. A COMPLETE LIST OF RECOMMENDATIONS WILL BE SENT TO THE OFFICE OF FINANCE. [REDACTED]

C. SUPPORT TO DPPP&M:

25X1 CAPER (CASE PROCESSING AND EVALUATION REPORTS) ON 19 FEBRUARY THE CAPER HARDWARE SYSTEM AND DISK PACK FAILED DUE TO OVERHEATING CAUSED BY FAILURE OF THE AMES BUILDING AIR CONDITIONING. MICRODATA RESTORED THE DISK PACK AND B DIVISION ATTEMPTED TO RESTORE THE DATA BASE OVER THE WEEKEND. MANY SOFTWARE AND HARDWARE PROBLEMS WERE ENCOUNTERED IN THIS ATTEMPT; RESULTING IN ONLY FIFTY PER CENT OF DATA RECOVERY FOR 13 - 19 FEBRUARY. MUCH OF THIS DATA CAN NOT BE RECOVERED. [REDACTED]